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Cable Suspenders

Overview of work today:
Installation of suspender ropes continued today in the North side-span, South side-span, & South main-
span. Cable Band (CB) bolt tensioning was ongoing on the North main-span.

I was inspecting Richard Chouinard’s crew on suspender rope installation in the North side-span, & Obra
Paulk’s crew on suspender rope installation in the South side-span. See below for a list of labor for these
crews. Others (S. Daouk, V. Altimarano, D. Brown) were inspecting the suspender installation in the South
main-span & the CB tensioning. See their diaries for additional details.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:00.

*********
Work on suspender installation:
- From 07:00 until 08:15, Richard’s crew was prepping to install at PP30N.
- From 07:00 until 08:00, Obra’s crew was transferring the downhill suspender at PP26S from the roller
battery into the CB suspender groove. Also, they were prepping to install the uphill suspender at PP26S.
- From 08:00 until 08:40, Obra’s crew was installing the uphill suspender at PP26S.
- From 08:15 until 08:45, Richard’s crew was installing the downhill suspender at PP30N.
- From 08:40 until 09:20, Obra’s crew was transferring the uphill suspender at PP26S from the roller
battery into the CB suspender groove.
- From 08:45 until 09:50, Richard’s crew was transferring the downhill suspender at PP30N from the roller
battery into the CB suspender groove. Also, they were prepping to install the uphill suspender at PP30N.
- From 09:20 until 12:00, Obra’s crew was mobilizing the winch & roller battery to PP28S.
- From 09:50 until 10:20, Richard’s crew was installing the uphill suspender at PP30N.
- From 10:30 until 11:15, Richard’s crew was transferring the uphill suspender at PP30N from the roller
battery into the CB suspender groove.
- NOTE: When they started to transfer the uphill suspender at PP30N, they noticed that there was no
center mark on the suspender. They did not notice it earlier because this suspender was being installed
directly off the spool, & it was not possible to check for this mark while it was still on the spool. ABF
Engineer Adam Reeve called me about it, & I went to this location to see how they planned to install it.
They made a new mark at the mid-point between the zinc buttons. I called Warren Collins to discuss this,
& he mentioned that the center mark is supposed to be mid-way between the sockets while the suspender
is under load, but this would be very difficult to measure at this point. Assuming the center mark should
be is mid-way between the zinc buttons is the best they can do for now, & we will explore additional
options later to try to determine if this is sufficient.
- From 11:15 until 14:00, Richard’s crew was mobilizing the winch & roller battery to PP32N.
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- From 12:40 until 13:20, Obra’s crew was installing the downhill suspender at PP28S.
- From 13:20 until 14:10, Obra’s crew was transferring the downhill suspender at PP28S from the roller
battery into the CB suspender groove. Also, they were prepping to install the uphill suspender at PP28S.
- From 14:00 until 14:40, Richard’s crew was installing the downhill suspender at PP32N.
- From 14:10 until 14:45, Obra’s crew was installing the uphill suspender at PP28S.
- From 14:40 until 15:50, Richard’s crew was transferring the downhill suspender at PP32N from the roller
battery into the CB suspender groove. Also, they were prepping to install the uphill suspender at PP32N.
- From 14:45 until 15:10, Obra’s crew was transferring the uphill suspender at PP28S from the roller
battery into the CB suspender groove.
- From 15:20 until the end of the shift, Obra’s crew was mobilizing the winch & roller battery to PP30S.
- From 15:50 until 16:40, Richard’s crew was installing the uphill suspender at PP32N.
- From 16:40 until the end of the shift, Richard’s crew was transferring the uphill suspender at PP32N from
the roller battery into the CB suspender groove.
- Note: Throughout the shift, I checked each installed suspender to make sure that the center mark was
aligned with the top groove between CB halves, & that the red reference line was oriented away from the
center of the CB.
- Also, intermittently throughout the shift, I went to check on the installation of the suspenders in the South
main-span. Victor Altimarano was inspecting this work, but he needed some occasional help since he was
taking measurements of CBs. By the end of the shift, they had installed the uphill & downhill suspenders
at PP52S & the downhill suspender at PP54S.
- At 17:05, Richard’s crew & Obra’s crew wrapped up the tools to end their shift.
- At 17:10, I left the bridge.
- From 17:20 until 17:45, I did misc office work (checked email, searched PMIV for recent Cable
submittals relating to upcoming field work, etc).
- From 17:45 until 18:15, I spoke with Roman Granados & Warren Collins to give them an update from the
field.
- From 18:15 until 18:30, I wrote my diary for the day.
.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

Attachment
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Suspender socket as it goes over the rollers on the suspender erection
frame
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